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WEEKLY REPORT FOR PROCUREMENT DIVISION 25X1
FOR PERIOD ENDING 05 December 1984 25X1
1. Progress Report of Tasks Assigned by the DCI/DDCI: 25X1
No tasks assigned during this reporting period. 25X

2. Items or Events of Major Interest that have Occurred During the
Preceding Week:

a. New Building Review: Review of contract activity and
odifications resulting in negotiated changes in scope were
ccomplished during a meeting held 4 December 1984 at Headquarters'k%?yg
New Building Planning Office (NBPO)./\ Thre—principals at the meeting
C/NBPO7 | DC/NBPO;

P i the Agency; Vice ... hl//
Prest Progrem-Mamager—representing-the

Architecture-and—Engineering-Contraetor. Items addressed included:
the full budgeting for the balance of work to be accomplished under

increment number four; computer graphics evaluation documentation for
e existing building; anticipated work required for major cafeteria
Yenovations; mylar record drawing cost transfers; Federal Acquisition
Regulations assistance in restructuring clauses for appropriate
application under construction bid package number two; bid package
two scope reductions; bid package numbers four and five resulting
from bid package two, in response to small business set-aside
considerations; and the new building second floor laboratory
renovations. Resolution was obtained on all points, with the
headquarter renovation and cafeteria renovation both deferred to
Headquarters Operations Maintenance Engineering (HOME) the resultant
negotiations resulted in both expedition of the new building program
and a saving estimated at \ 25X1
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3.

Significant Events Anticipated During the Coming Week:

None
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